

CAMMERAY PUBLIC SCHOOL

Stakeholder Engagement Report

The following is a summary of all stakeholders who have been consulted and informed as part of the Cammeray Public School Upgrade.

Agency	Date of consultation	Summary of matters raised	Response
North Sydney Council			
Planning Dept	30/06/2023	Dial Before You Dig Job #34523570	Drainage Pits, pipe and kerbs
	6/06/2024	Planning Certificate under Section 10.7 EP&A Act 1979	Responses to the legislative framework in relation to each of the 11 Lots / DPs for the School site.
	13/12/2024	Notified council via email of project works and asked for a meeting with council officers to discuss the proposal and seek high level feedback. In particular council's civil engineers and tree officers.	No response.
	January 2025	Access to current flood model, the LGA wide floodplain risk management study and plan Nov 2022 by GRC Hydro.	Access provided. No flood risk to the site.
	12/02/2025	Council Notification of REF Proposed Upgrade	5/03/2025 No response from notification.
Utilities			
Sydney Water	30/06/2023	Dial Before You Dig	Water Infrastructure
Energy – Ausgrid	12/11/2024	Connection Application Upgrade Mains supply	16/01/2025 Ref: 1969475 Permission to Connect
	18/12/2024	Connection Offer	Offer Basic Connection Services – over 100amps.
Energy – Shell	30/09/2023	Energy Usage	12 months energy usage
Telstra / NBN / Optus / Verizon	30/06/2023	Dial Before You Dig	Communications conduits / cabling
Gas – Jemena	30/06/2023	Dial Before You Dig	Gas lines
TFNSW			
TfNSW	30/06/2023	Dial Before You Dig	Intersection Plamer & Miller Streets
Transport Working Group Meeting #1	22/08/2024	Presentation of transport planning by Crossley	SI Transport noted bicycle parking should be provided for staff as well as students. This should also accommodate e-bikes.

School Community			
PRG #1	13/11/2023	Preferred Masterplan design was presented for noting.	Masterplan noted.
PRG #2	12/08/2024	Masterplan update presented	CPS granted funds to create the Queens Jubilee Garden behind building E. Option 1 was preferred by attendees.
PRG #3	28/10/2024	Concept design update	Masterplan validation completed and approved September 2024. Business case approved September 2024. Concept design endorsed in October/November 2024.
PRG #4	03/12/2024	Schematic design update	REF part 5 pathway legislation was ratified 25/11/2024. Schematic design was endorsed.
Technical Stakeholder Group	30/10/2024	Final concept design report presented	Endorsed concept design and services, noting replacement of removed trees and screening of Miller St boundary.
	22/01/2025	Final schematic design report presented	Endorsed scheme design and services
Community Communications	10/11/2023	Site visit to present an overview of the PRG presentation.	Principal agreed the Transport audit hands up and community surveys will be completed week commencing 20/11/2023. Coordination of communications to the community around the playground works and the new build.
Information Session	December 2024	Presented concept design	Positive feedback from the School Community
Project Notifications			
Project Update #1	October 2023	Announcement of upgrade to school and broader community	
Project Update #2	June 2024	FBC Approved – Confirming scope and next steps, tender released	
Project Update #3	August 2024	Announcing location of new building to school and broader community	
Project Update #4	December 2024	Invitation to information session to school and broader community	
Project Update #5	November 2024	Present concept design and update on AMU playground project.	
Project Update #6	December 2024	Information session to school and broader community – concept design approved	
		Information boards and packs distributed to school and broader community	
Works notification #1	January 2024	Site investigations – geotechnical work.	

Works notification #2	April 2024	Site investigations – drilling to obtain soil conditions
Works notification #3	19/09/2024	Investigation works – noise monitoring loggers
Neighbour Notification of REF	12/02/2025	Description of proposed Upgrade Cammeray Public School. 5/03/2025 -No response from Notification

We trust the above meets with your requirements.

Regards,

Lynne Donohoe

Senior Project Manager

RP Infrastructure