D	- I NI	Duration	Start	Finish	21 August					Octol		1 December						11 March	
4	Task Name	1 day	Wed 24/08/16	Wed 24/08/16	18/07	8/08	29/08	19/09	10/	10	31/10	21/11	12/12	2/01	23/01	13/02	6/03	27/0	
1	Planning Proposal Lodged Assessment of Planning Proposal	1 day 27 days	Thu 25/08/16	Fri 30/09/16	-	· · · · ·	24/08												
3	Preparation of Report to Council	10 days	Mon 3/10/16	Fri 14/10/16															
4	Consideration by Planning and Development Committee	1 day	Mon 17/10/16	Mon 17/10/16					٠	17/1	10								
5	Consideration by Council	1 day	Mon 24/10/16	Mon 24/10/16	-					2	4/10								
6	Gateway Submission	1 day	Fri 28/10/16	Fri 28/10/16						I									
7	Gateway Assessment (DoPE)	2 wks	Mon 31/10/16	Fri 11/11/16	-					C									
8	Gateway Determination	1 day	Mon 14/11/16	Mon 14/11/16							Ŧ								
9	Public Exhibition	28 days	Thu 17/11/16	Mon 26/12/16															
10	Submissions Review	9 days	Tue 27/12/16	Fri 6/01/17										3					
11	Consideration by Planning and Development Committee	1 day	Mon 20/02/17	Mon 20/02/17												20/	/02		
12	Consideration by Council	1 day	Mon 27/02/17	Mon 27/02/17													27/02		
13	Legal Drafting of the LEP Amendment	10 days	Fri 3/03/17	Thu 16/03/17	-											C			
14	Submission to Parliamentary Counsel	1 day	Fri 17/03/17	Fri 17/03/17													Ì		
15	Gazettal (finalisation)	1 day	Fri 24/03/17	Fri 24/03/17	-												3		
		Task			Extern	al Mile:	stone	•				/anual S	ummary	Rollup					
Project: Project1 Date: Fri 21/10/16		Split						·				Manual Summary Rollup							
				•							Manual Summary								
		Milestone		•		e Miles		\diamond				tart-only			C				
		Summary	1		Inactiv	ve Sumr	nary				F	inish-on	ly						
		Project Summary		\bigtriangledown	Manua	al Task		C				eadline			₽				
		1			Durati	بامم مما	,				D	rogress							
		External ⁻	Tasks		Durati	on-only						Tugress					_		