

Part 6 – Project Timeline

Table 3. Estimated timeline for preparing amending Local Environmental Plan

| Milestone | Timeline | |
|---|------------|-------------|
| | Start | Finish |
| Notice of pending resolution to reclassify Community Land as Operational Land | 5 Jun 2013 | 5 Jul 2013 |
| Resolution to Reclassify Land | | 16 Jul 2013 |
| Anticipated commencement date (date of Gateway determination) | Jul 2013 | Aug 2013 |
| Anticipated timeframe for the completion of required technical information | NA | |
| Timeframe for government agency consultation (pre and post exhibition as required by Gateway determination) | NA | |
| Commencement and completion dates for public exhibition period* | Aug 2013 | Sept 2013 |
| Notice of Public Hearing | Oct 2013 | Oct 2013 |
| Public Hearing* | | Oct 2013 |
| Timeframe for consideration of submissions & prepare Report on Public Hearing | Aug 2012 | Nov 2013 |
| Report to Council post Exhibition | | Nov 2013 |
| Date of submission to the Department to finalise the LEP | NA | |
| Timeframe for Parliamentary Counsel's Opinion and drafting of LEP | Nov 2013 | Dec 2013 |
| Anticipated date RPA will make the plan (under delegation)** | | Jan 2013 |
| Anticipated date RPA will forward to the department for notification. | | Jan 2013 |

* Subject to receiving Gateway Determination by Aug 2013

** Subject to obtaining PC Opinion by 31 Dec 2013

Contact Details

Tony McAteer
 Senior Strategic Planner
 Richmond Valley Council
 Locked Bag 10
 CASINO NSW 2470

Email: tony.mcateer@richmondvalley.nsw.gov.au

Phone: 02 66600276