



Mr Brad Cam
General Manager
Mid-Western Regional Council
PO Box 156
Mudgee NSW 2850

15/15280

Dear Mr Cam,

Planning Proposal (PP_2013_MIDWR_006_00) Various Amendments – Alteration of Gateway determination to extend the timeframe for completion of plan making.

I refer to the subject matter and note that the Planning Proposal was determined on 25 October 2013. Following the provision of an Alteration of the Gateway Determination issued on 10 July 2015, the Planning Proposal is due for completion 16 October 2015.

The Planning Proposal has not been completed within the allocated timeframe. It is noted that Parliamentary Counsel issued an Opinion 14 October 2015 that the Plan may legally be made. The Plan is currently being provided to the Governor to seek approval for the reclassification of public land, which forms part of the proposal.

To allow for the additional administrative processes required in relation to the public land reclassification, I am altering the Gateway determination to extend the completion date by three months from the week following the date of the Alteration of Gateway determination to 22 January 2016.

There has been no change to the Gateway Determination other than to extend the timeframe for completion of the plan to accommodate final plan making administrative processes. The Alteration of Gateway Determination is enclosed for your reference and supersedes previous alterations.

Should you have any further enquiries about this matter, I have arranged for Jessica Holland of the Western Region office in Dubbo to assist you. Ms Holland can be contacted on (02) 6841 2180.

Yours sincerely

 15-10-2015

Ashley Albury
General Manager, Western Region
Planning Services

Encl. Alteration of Gateway Determination