



Mr Paul Hickey
General Manager
Ballina Shire Council
PO Box 450
BALLINA NSW 2478

Our ref: 13/13309

Dear Mr Hickey

Planning Proposal PP_2010_BALLI_014_00 – Extension of Time to Complete Planning Proposal for Cumbalum Precinct A

I refer to your request on 9 August 2013 seeking an extension of time to complete the Planning Proposal PP_2010_BALLI_014_00 for the rezoning of Cumbalum Precinct A.

I have determined as the delegate of the Minister, in accordance with section 56(7) of the Environmental Planning and Assessment Act, 1979, to amend the Gateway Determination dated 12 November 2010 for PP_2010_BALLI_014_00.

The Gateway Determination is amended by extending the time for the completion of the Planning Proposal by an additional six (6) months. The Planning Proposal is now due for completion by 19 February 2014.

Council's request for the Department to draft and finalise the LEP should be made eight weeks prior to the projected completion date.

If you have any questions in relation to this matter, please contact, Paul Garnett of the Department of Planning and Infrastructure's Northern Region Office on (02) 6641 6607.

Yours sincerely

Neill McGaffin
Executive Director 21.8.13
Rural & Regional Planning
Planning Operations and Regional Delivery