

Part 6 – Project Timeline

The proposed timeline for the delivery of the planning proposal is:

Timeframe	Action
January 2018	Submission of Planning Proposal to DP&E
February 2018	Gateway Determination
February 2019	Gateway Extension
October 2019	Gateway Extension
October – November 2019	Community consultation
February 2020	Post-exhibition Council report
March – April 2020	Drafting and making of amendment