


ID		Task Name	Duration	Start	10 Dec '12							17 Dec '12							24 Dec '12			
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
1		Taronga Zoo Planning Proposal - Project Timeline	137 days?	Thu 27/12/12																		
2																						
3		Review of Planning Proposal by DoPI	27 days?	Thu 27/12/12																		
4		Submit planning proposal to DoPI	1 day?	Thu 27/12/12																		
5		Consideration of planning proposal by DoPI	25 days?	Fri 28/12/12																		
6		Approval for public exhibition by DoPI	1 day?	Fri 1/02/13																		
7		Timeframe for pre and post exhibition	71 days?	Mon 4/02/13																		
8		Preparation for public exhibition by Council	5 days?	Mon 4/02/13																		
9		Commencement of public exhibition	15 days?	Tue 12/03/13																		
10		Date for public hearing (if required)	1 day?	Mon 1/04/13																		
11		Consideration of submissions by Council	11 days?	Tue 2/04/13																		
12		Consideration of a proposal post exhibition	16 days?	Mon 22/04/13																		
13		Making the amendments	26 days?	Fri 31/05/13																		
14		Date of submission to the department to finalise the LEP	1 day?	Fri 31/05/13																		
15		Date the plan will be made by Mosman Council (if delegated)	1 day?	Tue 4/06/13																		
16		Notification sent to DoPI	21 days?	Fri 7/06/13																		

Project: Taronga Zoo Planning Proposa
Date: Thu 27/12/12

Task




Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline



