

Project Timeline: Washington Ave, Niagara Park	
	Date
Date of Lodgement with DOP&I	11 December 2012
Date of Gateway Determination	February 2013
Timeframe for Completion of Technical Information	N/A
Timeframe for Government Agency Consultation	March 2013
Commencement & Completion Dates for Public Exhibition Period	April 2013
Dates for Public Hearing	N/A
Timeframe for Consideration of Submissions	May 2013
Timeframe for the Consideration of a Proposal Post Exhibition (ie Report to Council)	June 2013
Date of Submission to the Department to Finalise the LEP	June - July 2013
Anticipated date RPA will make the plan (if delegated)	N/A
Anticipated date RPA will forward to the Department for notification	N/A