

**Rural Residential Rezoning for part of Lots 832 & 833
DP847683, corner Reardons and Darke Lanes, Swan
Bay**

Part 6 – Project Timeline

Table 3. Estimated timeline for preparing amending Local Environmental Plan

Milestone	Timeline	
	Start	Finish
Gateway determination		21 June 2024
Anticipated timeframe for the completion of required technical information	24 June 2024	30 Aug 2024
Timeframe for government agency consultation	18 Sept 2024	21 Oct 2024
Commencement and completion dates for public exhibition period	18 Sept 2024	20 Oct 2024
Timeframe for consideration of submissions	21 Oct 2024	1 Nov 2024
Report to Council post Exhibition	4 Nov 2024	19 Nov 2024
Date of submission to the Department to finalise the LEP	NA	
Timeframe for drafting of LEP*	25 Nov 2024	20 Dec 2024
Anticipated date RPA will make the plan (under delegation)**		23 Dec 2024

* Subject to obtaining DPHI Drafting Opinion (LEP Map amendments only)

** Subject to DPHI Notifying LEP Amendment