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ID Task Name Start Finish Duration

0 RZ/12/2014 - Lake Munmorah/Crangan Bay 26/11/2014 21/11/2016 502.5 days

1 1 Phase 1 26/11/2014 26/11/2014 1 day

2 2 Phase 2 26/11/2014 21/10/2016 481.5 days

3 2.1 Phase 2a 26/11/2014 3/04/2015 84.5 days

4 2.1.1 Council Consideration 26/11/2014 26/11/2014 0 days

5 2.1.2 Funding Agreement & Phase 2 Fees 26/11/2014 14/01/2015 1.5 mons

6 2.1.3 Planning Proposal Preparation & Submission 7/01/2015 21/01/2015 2 wks

7 2.1.4 Gateway Determination 21/01/2015 19/02/2015 4 wks

8 2.1.5 Agency Consultation Preparation 19/02/2015 5/03/2015 2 wks

9 2.1.6 Agency Consultation 5/03/2015 3/04/2015 21 days

10 2.2 Phase 2b 3/04/2015 21/09/2016 375 days

11 2.2.1 Biocertification Application 3/04/2015 5/08/2016 18 mons

12 2.2.2 Investigative Studies 6/01/2016 5/08/2016 8 mons

13 2.2.3 DCP/VPA Drafting 6/01/2016 5/08/2016 8 mons

14 2.2.4 Exhibition Preparation 29/07/2016 12/08/2016 2 wks

15 2.2.5 Exhibition 12/08/2016 21/09/2016 28 days

16 2.3 Phase 2c 16/09/2016 21/10/2016 25 days

17 2.3.1 Submission Consideration & Response 16/09/2016 30/09/2016 2 wks

18 2.3.2 Proposal, DCP & VPA Amendment 16/09/2016 7/10/2016 3 wks

19 2.3.3 Council Report Drafting 7/10/2016 21/10/2016 2 wks

20 2.3.4 Council Consideration 21/10/2016 21/10/2016 0 days

21 3 Phase 3 7/10/2016 21/11/2016 31 days

22 3.1 Planing Proposal Amendment & Submission 7/10/2016 21/10/2016 2 wks

23 3.2 Instrument Drafting & PC Opinion 21/10/2016 11/11/2016 3 wks

24 3.3 Plan Making 11/11/2016 18/11/2016 1 wk

25 3.4 Notification 18/11/2016 21/11/2016 1 day
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