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Table 3. Estimated timeline for preparing amending Local Environmental Plan
	Milestone
	Timeline

	
	Start
	Finish

	Council Resolution
	June 2022
	22 July 2022

	Gateway determination
	July 2022
	Aug 2022

	Anticipated timeframe for the completion of required technical information
	NA
	

	Government agency consultation
	Aug 2022
	Oct 2022

	Public exhibition period
	Oct 2022
	Nov 2022

	Notice of Public Hearing
	NA
	

	Public Hearing*
	NA
	

	Consideration of submissions
	Nov 2022
	Dec 2022

	Report to Council post Exhibition
	Jan 2023
	Feb 2023

	Date of submission to the Department to finalise the LEP
	NA
	

	Timeframe for drafting of LEP & Map Checks
	Feb 2023
	Apr 2023

	Anticipated date RPA will make the plan (under delegation)
	Apr 2023
	May 2023

	Anticipated date RPA will forward to the department for notification.
	May 2023
	June 2023



