

Alicia Hall

From: Alicia Hall
Sent: Wednesday, 12 January 2022 2:57 PM
To: Alicia Hall
Subject: FW: Gateway Extension request - 64 Victoria Road, North Parramatta

From: Jane Liang <JaneLiang@cityofparramatta.nsw.gov.au>
Sent: Monday, 20 December 2021 11:14 AM
To: Jazmin Van Veen <Jazmin.VanVeen@planning.nsw.gov.au>
Cc: Michael Rogers <mrogers@cityofparramatta.nsw.gov.au>; William Jones <wjones@cityofparramatta.nsw.gov.au>; Dot Hepburn <DHepburn@cityofparramatta.nsw.gov.au>
Subject: Gateway Extension request - 64 Victoria Road, North Parramatta

Hi Jazmin,

The Gateway determination for 64 Victoria Road, North Parramatta (PP_2021_3263), issued on 19 May 2021, will be expired on **19 February 2022**. Due to the Council elections and the impact that it has on our reporting cycle, we would not be in a position to be able to report this matter to Council post-exhibition until February next year, Council is requesting an extension of 3 months from the current finalisation date of **19 May 2022** to enable finalisation of the Proposal to occur. It is likely that Council will deal with this Planning Proposal well within this extended timeframe, but given there will be a new Council that considers this matter, we feel it is prudent to seek a 3 month extension to prevent needing a further extension should Council defer this matter.

MILESTONE	ANTICIPATED TIMEFRAME
Finalisation date as stipulated by current Gateway Determination	19 February 2022
Gateway Extension for 3 months	19 May 2022
Commencement and completion dates for public exhibition period	(DONE) July/August 2021
Commencement and completion dates for government agency notification	(DONE) July/August 2021
Consideration of submissions	(DONE) September/October 2021
Report to Local Planning Panel	(DONE) 16 November 2021
Consideration of planning proposal post exhibition and associated report to Council	February 2022
Submission to the Department to finalise the LEP	February/March 2022
Notification of instrument	April/May 2022

It would be appreciated if we could receive confirmation of the Gateway Extension. If you have any questions, please do not hesitate to contact me.

Kind regards,

Jane

Jane Liang

Project Officer City Planning | City Planning and Design

02 9806 5057

City of Parramatta Council

126 Church Street, Parramatta NSW 2150

PO Box 32, Parramatta, NSW 2124

cityofparramatta.nsw.gov.au

