

29 April 2022

Glenn Horal
DPE Newcastle
PO Box 1226
Newcastle NSW 2300

Dear Glenn

**Subject: RZ/4/2019 - Request for Extension to Complete Planning Proposal
PP_2020_LAKEMAC_001_00**

I refer to our discussion regarding the progress of this proposal, and hereby request an extension to complete PP_2020_LAKEM_001_00, which had a Gateway determination issued on the 1 May 2020, with a completion timeframe of 24 months.

Exhibition of the draft planning proposal was completed earlier this year, with the proposal to be returned to Council in May/June 2022 in accordance with the initial Council resolution of February 2020.

Given the advanced nature of this planning proposal it is requested that an extension to the Gateway determination be granted. A determination to adopt the planning proposal would see the planning proposal submitted to DPE for finalisation within one month of the Council meeting.

Council requests an extension of the Gateway Determination by 3 months, to 1 August 2022, to allow for determination by the elected Council, submission to DPE for finalisation, and submission of the LEP amendment to Parliamentary Council..

Should you require further information, please contact me on 4921 0190.

Yours faithfully,



Kirra Somerville

**Strategic Planner
Integrated Planning**

Our Ref: RZ/4/2019
Your Ref: PP_2020_LAKEMAC_003_00