

Attachment 5 – Indicative project timeline

Task	Anticipated timeframe
Referral to Department of Planning & Environment for Gateway determination	November 2017
Issue of Gateway determination	December 2017
Government agency consultation (if required)	January 2018
Public exhibition period	February 2018
Consideration of submissions	March 2018
Report to Council	April 2018
Submit planning proposal to the Department of Planning & Environment for determination	May 2018