

Bellingen Planning Proposal 9

The proposed project timeline for this Planning Proposal is 5 months.

Stage	Estimated completion date
Commencement (date of Gateway Determination)	28 March 2014
Obtaining technical information	28 March 2014 (none expected)
Government agency consultation	28 March 2014 (none expected)
Public exhibition period	3 rd April – 2 nd May 2014
Consider submissions	12 th May 2014
Council to consider submissions & Planning Proposal	28 th May 2014
Anticipated date RPA will make Plan	27 th June 2014
Anticipated date RPA will forward to Department for notification	11 th July 2014