

PART 6 - Project Timeline - Bondi Junction & Housekeeping Amendment No 2 Waverley LEP 2012

STEPS	May	June	July	August	September	October	November
1 Anticipated commencement date (date of Gateway determination)		25th June					
2 Anticipated timeframe for the completion of required studies	N/A						
3 Timeframe for government agency consultation (pre and post exhibition as required by Gateway determination)			17th July - 2nd Aug				
4 Commencement and completion dates for public exhibition period			17th July - 2nd Aug				
5 Dates for public hearing (if required)	N/A						
6 Timeframe for consideration of submissions				5th-23rd August			
7 Report to Council re: public exhibitions and submissions					3rd FESP Committee 17th Council		
8 Timeframe for the consideration of a proposal post exhibition	N/A						
9 Finalise plan (drafting, editing, mapping)					18th Sept-4th Oct		
10 Anticipated date RPA will make the plan (if delegated)						9th Oct	
11 Anticipated date RPA will forward to the department for notification (if delegated).						10th Oct	