

PROJECT TIMELINE LEP0011 – Sid Lane’s Planning Proposal

Planning Proposal – Proposed rezoning of Lot 2 DP1170052, Ellems Bridge Road, Piora to R5 – Large Lot Residential Zone.

Project Timeline:

Anticipated Commencement Date – (Gateway Determination):	TBA	(November 2013)
Anticipated timeframe for the completion of required technical information: (technical information has been provided, however this will be determined via the gateway process)		12 June 2014
Timeframe for Government Agency Consultation (pre and post exhibition): 2014 2014		11 August
Commencement and Completion dates for public exhibition period: August - September 2014 – exhibition period 28 days		Anticipated
Timeframe for the consideration of the proposal post exhibition:		October 2014
Anticipated timeframe for PC opinion:		November -December
Date of submission to the department to finalise the LEP: (Reporting to Department and to Council): Meeting 2013		January 2015
Anticipated date RPA will make the plan (if delegated):		February 2015
Anticipated date RPA will forward to the department for notification:		Not required
Minister (+ 2 weeks) -		Late March 2015
