



Planning & Infrastructure

Office of the Director General

Mr David Rawlings
General Manager
Kempsey Shire Council
P O BOX 78
WEST KEMPSEY NSW 2440

12/03044

Dear Mr Rawlings

Planning Proposal PP_2011_KEMPS_001_00, Lot 4 DP 1124599, North St, West Kempsey


I refer to your request on 9 February 2012 seeking an extension of time to complete the Planning Proposal PP_2011_KEMPS_001_00 to rezone land at West Kempsey from Rural (Investigation) to Residential under Kempsey Local Environmental Plan 1987.

I have determined as the delegate of the Minister, in accordance with section 56(7) of the Environmental Planning and Assessment Act, 1979, to amend the Gateway Determination dated 28 March 2011 for PP_2011_KEMPS_001_00.

The Gateway Determination is amended by extending the time for the completion of the proposal by an additional 6 months. The Planning Proposal is now due for completion by 4 October 2012. Council's request to the Department to draft and finalise the proposal should be made six weeks prior to the projected publication date.

If you have any questions in relation to this matter, please contact Claire Purvis of the Department of Planning and Infrastructure's Northern Region on telephone (02) 66416611.

Yours sincerely


Sam Haddad
Director General

27/2/2012.