

**In reply please quote:** FA5420  
**Your Ref:** n/a

**Contact:** Andrew Mooney on 9725 0214

12 November 2013

Rachel Cumming  
Acting Regional Director  
Department of Planning – Sydney West Region  
Locked Bag 5020  
PARRAMATTA NSW 2150

Dear Ms Cumming

### PLANNING PROPOSAL EXTENSION

This letter is to inform the DP&I that Council is unable to finalise the following planning proposals within the timeframe as per conditioned of the Gateway Determinations:


| Amdt Number                   | Proposal Title                                                                                         | Status                                                                                          | Deadline  |
|-------------------------------|--------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------|-----------|
| 7<br>(PP_2013_FAIRF_001_00)   | 117A Wetherill St, Smithfield and part of 52, Richards Road, Wakeley proposal to resolve mapping error | Post exhibition<br>Council preparing planning proposal maps to submit for PC Opinion.           | 2-Jan-14  |
| TBC<br>(PP_2012_FAIRF_005_00) | Housekeeping LEP Amendment affecting numerous sites throughout the City                                | Post exhibition<br>Council preparing planning proposal maps to submit to DP&I for finalisation. | 22-Dec-13 |

These planning proposals are delayed due to resource shortages within Council to finalise the planning proposal maps.

It is requested that the Department of Planning and Infrastructure allow an extension of 3 months to finalise the above planning proposals.

Should you wish to discuss matter further, please do not hesitate to contact Andrew Mooney on 9725 0214.

Yours faithfully



Andrew Mooney  
**COORDINATOR STRATEGIC PLANNING**  
A765261