

JR
Your ref: PP_2012_DENIL_001_00

18 July 2016

Mr Ashley Albury
NSW Department of Planning and Environment
PO Box 58
DUBBO NSW 2830

Attention: Mr Wayne Garnsey

Dear Wayne

PLANNING PROPOSAL – KYALITE STABLES

I am writing to request an extension of time for the completion of the above planning proposal.

Council is making significant progress with the planning proposal and the flood modelling has been completed. Council has received quotes from consultants to prepare the biodiversity and Aboriginal cultural heritage reports and it is expected that this work will commence in the next 7 days. All of this work has been done in consultation with the Office of Environment and Heritage.


The timetable to complete the planning proposal is as follows:

Task	Completion
Biodiversity and Aboriginal cultural heritage reports	26 August 2016
Amended planning proposal submitted to the Department	23 September 2016
Revised Gateway determination	31 October 2016
Compliance by Council with Gateway conditions (prior to exhibition) including approval from Department to exhibit	23 December 2016
Exhibition of planning proposal	17 February 2016
Report to Council for finalisation	16 March 2016
Submit to Department for publication	31 March 2016

On this basis Council requests a 9 month extension for the completion of this planning proposal.

Should you have any further enquiries in relation to this matter, please do not hesitate to contact me on (03) 5898 3111.

Yours sincerely



Julie Rogers
MANAGER ENVIRONMENTAL SERVICES



DENILIKUIN COUNCIL
Achievement through Action

All correspondence to be directed to the General Manager

Civic Centre
Civic Place
PO Box 270
DENILIKUIN NSW 2710

Telephone
03 5898 3000

Facsimile
03 5898 3029

Email
council@deniliquin.nsw.gov.au

Website
www.deniliquin.nsw.gov.au

ABN 90 513 847 629

