



Mr Des Bilske
General Manager
Deniliquin Council
PO BOX 270
DENILIKUIN NSW 2710

15/15563

Attention: Julie Rogers, Manager Environmental Services

Dear Mr Bilske

Planning Proposal (PP_2012_DENIL_001_00) – “Kyalite Stables” – Extension of time.

I refer to the subject matter and note that the planning proposal due date for finalisation is 1 November 2015. Council have advised that it is in discussions with the landowner and the Office of Environment and Heritage with regards to flooding issues. Noting that Council is making progress on this matter I am therefore giving additional time to finalise this Planning Proposal.

I am therefore altering the Gateway determination to extend the completion date by nine (9) months to 1 August 2016.

There has been no change to the Gateway determination other than to extend the timeframe allocated for completion of the Plan. The Alteration of the Gateway determination is enclosed for your reference.

Should you have any further enquiries about this matter, I have arranged for Wayne Garnsey, of the Western Region office in Dubbo to assist you. Mr Garnsey can be contacted on (02) 6841 2180.

Yours sincerely

Ashley Albury
General Manager, Western Region
Planning Services

Encl. Alteration of Gateway Determination



Alteration of Gateway Determination

Planning Proposal (Department Ref: PP_2012_DENIL_001_00) – “Kyalite Stables”

I, General Manager, Western Region at the Department of Planning and Environment as delegate of the Minister for Planning, have determined under section 56(7) of the *Environmental Planning and Assessment Act 1979* to alter the Gateway Determination dated 25 October 2012 for the proposed amendment to the Deniliquin Local Environmental Plan 2013.

The timeframe for completing the Local Environmental Plan is to be no later than 1 August 2016

Dated 22 day of October 2015.

Ashley Albury
General Manager, Western Region
Planning Services
Department of Planning and Environment

Delegate of the Minister for Planning