

## Bellingen Shire Planning Proposal 14

The proposed project timeline for this Planning Proposal is 5 months.

Stage	Estimated completion date
Commencement (date of Gateway Determination)	14 <sup>th</sup> September 2018
Obtaining technical information	28 <sup>th</sup> September 2018
Government agency consultation	19 <sup>th</sup> October 2018
Public exhibition period	19 <sup>th</sup> October 2018
Consider submissions	9 <sup>th</sup> November 2018
Council to consider submissions & Planning Proposal	28 <sup>th</sup> November 2018
Anticipated date RPA will make Plan	14 <sup>th</sup> December 2018
Anticipated date RPA will forward to Department for notification	21 <sup>st</sup> December 2018