

Project Timeline – Southlakes Planning Proposal (R16-5)

Task Number	Task Name	Duration	Start	Finish
1	Planning Proposal Lodged	1 day	Fri 07/10/16	Fri 07/10/16
2	Assessment of Planning Proposal	34 wks	Mon 10/10/16	Fri 02/06/17
3	Preparation of Report to Council	10 days (business days)	Mon 05/06/17	Fri 16/06/17
4	Consideration by Planning and Development Committee	1 day	Mon 19/06/17	Mon 19/06/17
5	Consideration by Council	1 day	Mon 26/06/17	Mon 26/06/17
6	Gateway Submission	1 day	Tues 27/06/17	Tues 27/06/17
7	Gateway Assessment (DoPE)	28 days	Wed 28/06/17	Wed 26/07/17
8	Gateway Determination	1 day	Thu 27/07/17	Thu 27/07/17
9	Public Exhibition	28 days	Thu 10/08/17	Fri 08/09/17
10	Submissions Review	30 days	Mon 11/09/17	Wed 11/10/17
11	Consideration by Planning and Development Committee	1 day	Mon 16/10/17	Mon 16/10/17
12	Consideration by Council	1 day	Mon 23/10/17	Mon 23/10/17
13	Legal Drafting of the LEP Amendment	1 day	Wed 15/11/17	Wed 15/11/17
14	Submission to Parliamentary Counsel	1 day	Thu 30/11/17	Thu 30/11/17
15	Gazettal (finalisation)	1 day	Thu 07/12/17	Thu 07/12/17