

PROJECT TIMELINE

Stage	Completion Date
Commencement date of Gateway	Late March / early April 2014
Completion of required technical information	Late March / early April 2014
Government agency consultation	May 2014
Commencement/ and completion dates for public exhibition	May 2014
Dates for public hearing	Not expected to have public hearing a land not to be reclassified
Consideration of submissions	21 July 2014
Consideration of a proposal post exhibition	21 July 2013
Date of submission to the Department to finalise the LEP	August 2013
Anticipated date RPA will make the plan (if delegated)	N/A
Anticipated date RPA will forward to the Department for notification	N/A