

Bellingen Planning Proposal 7 – Bellingen LEP 2010 (Amendment No 4)

The proposed project timeline for this Planning Proposal is 6 months.

Stage	Estimated completion date
Commencement (date of Gateway Determination)	14 June 2013
Obtaining technical information	14 June 2013 (none expected)
Government agency consultation	19 July 2013
Public exhibition period	1 August – 30 August 2013
Consider submissions	9 September
Council to consider submissions & Planning Proposal	25 September 2013
Anticipated date RPA will make Plan	25 October 2013
Anticipated date RPA will forward to Department for notification	15 November 2013