Gantt Chart

1

Planning proposal Reclassification Public Land from Community to Operational (multiple parcels)

	ing proposal Reclassification Public Land fro	m Community to Ope	rational (m	nultiple par	cels)	.		5/00/44						Activities Co	•			odays W															
Nambu	Project Lead:	Grant Nelson	-	Completion Pe	eriod (Mnths)	Today's		5/06/14 T Status	hursd		Schedule	e		Activities Ou	utstanding	9	ХМ	ajor Dep	bendand	у													
	Start Date:	15/05/14	Thursday						_										_														
WBS	Tasks	Task Lead	MajorProject Dependancy	Start	End	Duration (Days)	% Complete	Working Days	Working Weeks	Days Complete	Days Remaining	15-May-14 22-May-14 29-Mav-14	05-Jun-14	12-Jun-14 19-Jun-14 26-Jun-14	03-Jul-14	17-Jul-14 24-Jul-14	31-Jul-14 37-Aug-14 44 Aug-14	21-Aug-14	04-Sep-14	11-Sep-14 18-Sep-14	25-Sep-14 02-Oct-14	39-Oct-14 16-Oct-14	23-Oct-14	30-OCI-14 36-Nov-14	13-Nov-14 20-Nov-14	27-Nov-14 34-Dec-14	11-Dec-14 18-Dec-14	25-Dec-14 01-Jan-15)8-Jan-15 15-Jan-15	22-Jan-15	29-Jan-10 35-Feb-15	12-Feb-15 19-Feb-15	26-Feb-15 35-Mar-15 12-Mar-15
1	Planning Proposal	Council		15/05/14	16/03/15	306	32%	218	43.6	6 <u>9</u> 8	208		Ĩ											., .	0 2 0		- 11S					1993	
1.1	Resolution of Council to proceed	Council	yes	5/06/14	3/08/14	60	100%	42	8.4	4 60	0	ххх	X	x x x	x x	x x	x x :	(x)	хх	хх	x x	x x	х	хх	хх	х х	хх	x x	x >	x x	хх	x x	ххх
1.2	Prepare Planning Proposal	Strategic Planner		3/08/14	7/08/14	5	100%	4	0.8	B 5	0																						
1.3	Forward to DoP for Gateway Determination	Strategic Planner / DoP	yes	7/08/14	5/09/14	30	100%	22	4.4	4 30	0	ххх	x	ххх	х х	х х	XX	(X)	х х	хх	x x	хх	x	хх	x x	x x	x x	хх	x	(x)	х х	х х	ххх
1.4	Action Gateway Determination Requirements	Strategic Planner		5/09/14	4/10/14	30	0%	21	4.2	20	30																						
1.5	Exhibit Planning Proposal	Strategic Planner		4/10/14	2/11/14	30	0%	20	4	4 0	30																						
1.6	Hold Public Hearing	Strategic Planner/ GM		11/02/14	1/12/14	30	0%	21	4.2	20	30																						
1.7	Referal to agencies	Strategic Planner	yes	1/12/14	9/01/15	40	0%	30	6	60	40	ххх	х	x x x	х х	x x	x x	(x)	хх	х х	x x	x x	x	хх	хх	x x	x x	хх	x	x x	хх	x x	ххх
1.8	Report to Council on Exhibition Results	Strategic Planner		9/01/15	23/01/15	15	0%	11	2.2	2 0	15																						
1.9	Forward information to the Minister to Make the Plan			1/23/15	21/02/15	30	0%	21	4.2	2 0	30																						
1.10	Report to Council on Minister Determination			2/21/15	6/03/15	14	0%	10	2	2 0	14																						
1.11	advise persons who made submission of result	Strategic Planner		6/03/15	15/03/15	10	0%	6	1.2	2 0	10																						
1.12	advertise as appropriate.	Strategic Planner		15/03/15	16/03/15	2	0%	1	0.2	2 0	2																						