

PROJECT TIMELINE – SUMMER HILL ESTATE 1099 OPHIR ROAD, SUMMER HILL CREEK (LOT 2 DP 794456)

No	Task	Commencement	Completion
1	Gateway Determination Obtain Gateway Determination	November 2015	December 2015
2	Public Exhibition Agency and community consultation to be undertaken as part of the formal public exhibition of the planning proposal in accordance with any conditions of the Gateway Determination	January 2016	February 2016
3	Consider submissions and document finalization Following the public exhibition council staff are to consider, respond and report to council on any submissions received and issues raised, and make any relevant changes to the planning proposal. This process will determine amongst other things the following: • Whether or not to endorse and/or support the planning proposal • Whether or not to endorse the planning proposal (as exhibited): or • Whether or not to endorse the planning proposal (as amended)	February 2016	February 2016
4	Submission to the Department and/or Parliamentary Counsel Council to forward the planning proposal to the department and / or Parliamentary Counsel following public exhibition (including and changes made)	March 2016	April 2016
5	Notification Notification of LEP amendment being made	May 2016	May 2016