

Part 6 – Project Timeline

Project detail	Timeframe	Timeline
Anticipated commencement date (date of Gateway determination)	6 weeks from submission to DP&I	Mid August 2014
Timeframe for government agency consultation (pre and post exhibition as required by Gateway determination)	Agency consultation is not considered necessary.	N/A
Anticipated timeframe for the completion of required technical information - after Specialist Study requirements determined	6 weeks	End September 2014
Commencement and completion dates for public exhibition period – after amending planning proposal if required, preparation of maps and special DCP provisions	2 month period	October-November 2014
Dates for public hearing (if required)	Unlikely to be required	-
Timeframe for consideration of submissions and proposal post exhibition including amendments and maps and report to Council	1 months	December 2014
Date of submission to the Department to finalise the Draft LEP amendment (including 6 week period for finalisation)	N/A	
Anticipated date RPA will make the amendment under delegation and forward to the Department for notification	2 months	End of February 2015

It is anticipated that the planning proposal and draft LEP amendment would take approximately 7 months to be finalised after receipt of the Gateway Determination.