

Project Timeline

It is Council's understanding that the applicant has not yet prepared a development application for the proposed Child care centre and would like to lodge the application with Council before the end of the year.

Stage	Completion Date
Commencement date of Gateway	28 June 2013
Completion of required technical information	N/A
Government agency consultation	17 July 2013
Commencement and completion dates for public exhibition	17 July 2013 to 13 August 2013
Consideration of submissions	30 August 2013
Consideration of a proposal post exhibition	20 September 2013
Date of submission to the Department to finalise the LEP	8 October 2013
Anticipated date RPA will make the plan (if delegated)	11 November 2013
Anticipated date RPA will forward to the Department for notification	9 December 2013

