



Mr P Hickey
General Manager
Ballina Shire Council
PO Box 450
BALLINA NSW 2478

Our ref:10/15202

Dear Mr Hickey

Planning Proposal PP_2010_BALLI_002_00 – Gateway Determination extension


I note that the above Planning Proposal was to have been completed by 25 May 2011. I understand that Council is likely to make a decision on the future of the Proposal at a meeting late in June.

To provide the Council with sufficient time to consider the matter, I have determined as delegate of the Minister, in accordance with section 56(7) of the Environmental Planning and Assessment Act, 1979, to amend the Gateway Determination dated 19 August 2010 for PP_2010_BALLI_002_00.

The Gateway Determination is amended by extending the time for the completion of the Planning Proposal by an additional three (3) months. The Planning Proposal is now due for completion by 25 August 2011. When Council decides either to seek the Minister's agreement not to proceed with the Planning Proposal or to extend the date for its completion, a further request for a determination can be made.

If you have any questions in relation to this matter, please contact Jim Clark of the Department of Planning and Infrastructure's Grafton Office on 6641 6604.

Yours sincerely


31/5/11

Tom Gellibrand
Deputy Director General
Plan Making and Urban Renewal