

Our Ref: IRF19/110 Your Ref: 16/2016/PLP / 5/2015/PLP / 16/2018/PLP

Mr Michael Edgar **General Manager** The Hills Shire Council PO Box 7064 **BAULKHAM HILLS BC 2153** 

Dear Mr Edgar

#### Extension of gateway timeframe for three planning proposals

I refer to Council's letters and other correspondence dating from 27 June 2018 to 18 January 2019 requesting an extension of time for three planning proposals in The Hills Shire. I have considered each of the requests and have approved an extension for the planning proposals, as described below.

I have determined as the delegate of the Minister, in accordance with section 3.34(7) of the Environmental Planning and Assessment Act 1979, to alter the Gateway determinations for the following three planning proposals by extending the timeframes for their completion as follows:

Planning Proposal	Extension period and revised completions dated	Department comment
PP_2016_THILL_002_00	Requested Extension:	A 12 month extension will allow
Castle Hill North Precinct,	12 months	sufficient time to address to the
Castle Hill	Revised Gateway Finalisation:	issues raised from the
	21 September 2019	exhibition
PP_2016_THILL_015_00	Requested Extension:	A 9 month extension will allow
40 Solent Circuit, Norwest	9 Months	sufficient time to address to the
	Revised Gateway Finalisation:	issues raised from the
	31 October 2019	exhibition
PP_2018_THILL_005_00	Requested Extension:	A 9 month extension will allow
Edwards Road, Rouse Hill	9 Months	sufficient time to address to the
	Revised Gateway Finalisation:	issues raised from the
	2 October 2019	exhibition

If you have any questions in relation to this matter, I have arranged for Mr Sebastian Tauni to assist you. Mr Tauni can be contacted on 8217 2018.

Yours sincerely

anuthers 1/2/2019

Ann-Maree Carruthers **Director, Sydney Region West Planning Services** 

Encl: Alterations of Gateway Determination



### **Alteration of Gateway Determination**

#### Planning proposal (Department Ref: PP\_2016\_THILL\_002\_02)

I, Director, Sydney Region West at the Department of Planning and Environment, as delegate of the Minister for Planning, have determined under section 3.34(7) of the *Environmental Planning and Assessment Act 1979* to alter the Gateway determination dated 15 November 2016 (as since altered) for the proposed amendment to The Hills Local Environmental Plan as follows:

1. Delete:

"condition 5"

and replace with:

a new condition 5 "The time frame for completing the LEP is by 9 August 2019"

Dated

1<sup>st</sup> day of February 2019.

Maruthen

Ann-Maree Carruthers Director, Sydney Region West Planning Services Department of Planning and Environment

**Delegate of the Minister for Planning** 



# **Alteration of Gateway Determination**

Planning proposal (Department Ref: PP\_2018\_THILL\_005\_01)

I, Director, Sydney Region West at the Department of Planning and Environment, as delegate of the Minister for Planning, have determined under section 3.34(7) of the *Environmental Planning and Assessment Act 1979* to alter the Gateway determination dated 2 July 2018 (as since altered) for the proposed amendment to The Hills Local Environmental Plan as follows:

1. Delete:

"condition 5"

and replace with:

a new condition 5 "The time frame for completing the LEP is by 2 October 2019"

Dated

1<sup>st</sup> day of February 2019.

N/apruthen

Ann-Maree Carruthers Director, Sydney Region West Planning Services Department of Planning and Environment

**Delegate of the Minister for Planning** 



# Alteration of Gateway Determination

### Planning proposal (Department Ref: PP\_2016\_THILL\_015\_02)

I, Director, Sydney Region West at the Department of Planning and Environment, as delegate of the Minister for Planning, have determined under section 3.34(7) of the *Environmental Planning and Assessment Act 1979* to alter the Gateway determination dated 31 January 2017 (as since altered) for the proposed amendment to The Hills Local Environmental Plan as follows:

1. Delete:

"condition 5"

and replace with:

a new condition 5 "The time frame for completing the LEP is by 31 October 2019"

Dated

1st day of february

2019. unuthers

Ann-Maree Carruthers Director, Sydney Region West Planning Services Department of Planning and Environment

**Delegate of the Minister for Planning**