

Planning Proposal – Helipad, Golding Street, Yamba (REZ2015/0003) – Project timeline

Specific milestone	Milestone timeframe or date	Additional comment
Anticipated commencement date (date of Gateway determination)	By 19 June 2015	Assuming that the LEP Review Panel or delegate considers the matter in a timely manner.
Anticipated timeframe for the completion of required technical information	N/A	Council has assumed that there are to be no further technical studies specified as part of the Gateway determination.
Timeframe for government agency consultation (pre and post exhibition as required by Gateway determination)	See public exhibition period below	
Commencement and completion dates for public exhibition period	Commence – 3 July 2015. Close - 29 July 2014. Intended duration - 28 days	Undertake government agency consultation during this period.
Dates for public hearing (if required)	N/A	Council is not intending at this stage that there will be a public hearing into the matter.
Timeframe for consideration of submissions	12 August 2015 (14 day min)	
Timeframe for the consideration of a proposal post exhibition	8 September 2015 (EP & C Committee) 15 September 2015 – full Council	
Date of submission to the department to finalise the LEP	22 September 2015 (if plan making not delegated to Council)	This is the estimated date where Council is not granted delegation to approve/finalise the LEP and LEP making arrangements.
Anticipated date RPA will make the plan (if delegated)	21 October 2015	Assumed on the basis that plan making functions are delegated to Council. Also assumes that the Parliamentary Counsel's Office (PCO) can deal with the matter in a timely manner.
Anticipated date RPA will forward to the department for notification	28 October 2015	