

Project Timeline

Planning Proposal (R15-3) – Lot 172 DP 753233, 20R Peak Hill Road, Dubbo

<i>Task</i>	<i>Date</i>
1 Planning Proposal lodged with Council	21 December 2015
2 Preparation of Report to Council	10 July 2017
3 Consideration by Planning and Development Committee	17 July 2017
4 Consideration by Council	24 July 2017
5 Preparation of correspondence to DPE requesting review of the Planning Proposal for Gateway Determination	2 August 2017
6 Gateway Determination	18 August 2017
7 Public Exhibition and consultation with State Agencies	29 September 2017
8 Submissions review and report drafted for consideration by the Planning and Development Committee	Early October 2017
9 Consideration by the Planning and Development Committee	Late October 2017
10 Consideration by Council	Late October 2017
11 Preparation of correspondence to the Department of Planning and Environment and/or the Office of Parliamentary Counsel in relation to legal drafting of the Planning Proposal	Early November 2017
12 Gazettal (finalisation)	Late November 2017