

Bellingen Planning Proposal 10

The proposed project timeline for this Planning Proposal is 8 months.

Stage	Estimated completion date
Commencement (date of Gateway Determination)	30 October 2015
Obtaining technical information	16 December 2015 (develop Footpath Policy & report to Council to resolve to exhibit with Planning Proposal)
Government agency consultation	None expected.
Public exhibition period	21 January 2016 – 19 February 2016 (exhibit concurrently with proposed Footpath Policy)
Consider submissions	22 February – 7 March 2016
Council to consider submissions & Planning Proposal	23 March 2016
Anticipated date RPA will make Plan	22 April 2016
Anticipated date RPA will forward to Department for notification	1 June 2016