



Mr Mark Riley
General Manager
Dubbo City Council
PO Box 81
DUBBO NSW 2830

15/06222

Dear Mr Riley

Planning Proposal (PP_2013_DUBBO_003_00) Dubbo Local Environmental Plan 2011 (Amendment No. 4)

I refer to the subject matter and note that the Planning Proposal was determined on 17 February 2014, with a timeframe for completion of 12 months. Following the provision of an Alteration of the Gateway Determination issued on 3 February 2015, the Planning Proposal is due for completion 1 May 2015.

It is anticipated that the administrative process relating to the drafting of the Local Environmental Plan and reclassification of public land may result in the Planning Proposal not being completed within the allocated timeframe. I am therefore altering the Gateway determination to extend the completion date by one month from the week following the date of the Alteration of the Gateway determination. The relevant date for completion of the Plan will be 5 June 2015.

There has been no change to the Gateway determination other than to extend the timeframe allocated for completion of the Plan. The Alteration of the Gateway determination is enclosed for your reference.

Should you have any further enquiries about this matter, I have arranged for Jessica Holland, of the Western Region office in Dubbo to assist you. Ms Holland can be contacted on (02) 6841 2180.

Yours sincerely

 1-5-2015

Ashley Albury
General Manager, Western Region
Planning Services

Encl. Alteration of Gateway determination




Alteration of Gateway Determination

Planning Proposal (Department Ref: PP_2013_DUBBO_003_00) Various Amendments

I, General Manager, Western Region at the Department of Planning and Environment as delegate of the Minister for Planning, have determined under section 56(7) of the *Environmental Planning and Assessment Act 1979* to alter the Gateway Determination dated 17 February 2014 for the proposed amendment to the Dubbo Local Environmental Plan 2011.

The timeframe for completing the Local Environmental Plan is to be one month from the week following the date of the Alteration of Gateway Determination.

Dated 1st day of May 2015.


Ashley Albury
General Manager, Western Region
Planning Services
Department of Planning and Environment

Delegate of the Minister for Planning