



APPENDIX F

Project Timeline

ID	Task Name	Start	Finish	1 September 2/09	16/09	1 October 30/09	14/10	1 November 28/10	11/11	1 December 25/11	9/12	1 January 23/12	6/01	1 February 20/01	3/02	17/02	1 March 3/03	17/03	1 April 31/03	14/04	1 May 28/04	12/05	1 June 26/05	9/06	1 July 23/06	7/07
1	Preparation of Planning Proposal	Sat 21/09/13	Thu 19/12/13																							
2	Gateway Submission	Fri 20/12/13	Fri 20/12/13																							
3	Gateway Assessment (DOP)	Mon 23/12/13	Fri 14/02/14																							
4	Gateway Determination	Mon 17/02/14	Mon 17/02/14																							
5	Public Exhibition	Thu 20/02/14	Mon 31/03/14																							
6	Submission Review	Tue 1/04/14	Mon 28/04/14																							
7	Council Report Preparation	Tue 29/04/14	Thu 8/05/14																							
8	Consideration by Planning and Development Committee	Mon 19/05/14	Mon 19/05/14																							
9	Consideration by Council	Mon 26/05/14	Mon 26/05/14																							
10	Legal Drafting of LEP Amendment	Tue 27/05/14	Mon 16/06/14																							
11	Submission to Parliamentary Counsel Office	Fri 6/06/14	Thu 19/06/14																							
12	Gazetted (finalisation)	Mon 23/06/14	Mon 23/06/14																							

Project: Housekeeping Planning P

Date: Mon 16/12/13

Task Split Milestone Summary

Project Summary External Tasks External Milestone Inactive Task

Inactive Milestone Inactive Summary Manual Task Duration-only

Manual Summary Rollup Manual Summary Start-only Finish-only

Deadline Progress