

ADDENDUM

Part 6 – Updated Project timeline dated 20 August 2014 Planning Proposal for 508-514 Armidale Road, Nemingha

The table below provides an indication of the timeline for the planning proposal:

Anticipated commencement date (date of Gateway Determination)	Late September 2014 upon receipt of Gateway Determination by Council.
Anticipated timeframe for the completion of technical information	All technical information has been completed and attached to planning proposal.
Timeframe for government agency consultation (pre and post exhibition as required by Gateway Determination)	September/October 2014 The RMS have provided written comment during the pre-consultation process. It is considered that no other agency is required to be consulted.
Commencement and completion dates for public exhibition period	6 October 2014 – 20 October 2014
Dates for public hearing (if required)	Not required
Timeframe for consideration of submissions	2 weeks
Timeframe for the consideration of a proposal post exhibition	2 weeks
Date of submission to Department to finalise LEP	November 2014
Anticipated date RPA will make the plan (if delegated)	December 2014
Anticipated date RPA will forward to the department for notification	December 2014