

ADDENDUM

Part 6 – Project timeline

Harness Racing NSW Planning Proposal relating to Lot 5 DP 1048585 Burgmanns Lane, Tamworth NSW

The table below provides an indication of the timeline for the planning proposal:

Anticipated commencement date (date of Gateway Determination)	Late March 2014 upon receipt of Gateway Determination by Council.
Anticipated timeframe for the completion of technical information	All technical information has been completed and attached to planning proposal.
Timeframe for government agency consultation (pre and post exhibition as required by Gateway Determination)	April/May 2014 Subject to the requirements of a Gateway Determination, agency consultation may occur prior to and during the public consultation phase.
Commencement and completion dates for public exhibition period	7 April 2014 – 19 April 2014
Dates for public hearing (if required)	Not required.
Timeframe for consideration of submissions	3 weeks
Timeframe for the consideration of a proposal post exhibition	4 weeks
Date of submission to Department to finalise LEP	Late May 2014
Anticipated date RPA will make the plan (if delegated)	Early June 2014
Anticipated date RPA will forward to the department for notification	Early June 2014