

Brett Newman  
Chief Executive Officer  
PO Box 32  
Parramatta NSW 2124

Dear Mr Newman

### Extension of gateway timeframe for two planning proposals

I refer to council's email seeking an extension of time for two planning proposals in the City of Parramatta. I have considered each request and have approved an extension for the planning proposals, as described below.

I have determined as the delegate of the Minister, in accordance with section 3.34(7) of the *Environmental Planning and Assessment Act 1979*, to alter the Gateway determinations for the following planning proposals by extending the timeframes for their completion as follows:

| Planning proposal                             | Extension period and revised completion dates   | Department comment   |
|---|---|--|
| 55 Aird Street<br>(PP_2017_COPAR_012_02)      | Requested Extension:<br><br>9 months<br><br>Revised Gateway Finalisation:<br><br>28 August 2020   | The requested extension will enable the planning proposal to be finalised. |
| 33-43 Marion Street<br>(PP_2018_COPAR_001_02) | Requested Extension:<br><br>9 Months<br><br>Revised Gateway Finalisation:<br><br>23 November 2020 | The requested extension will enable the planning proposal to be finalised. |

If you have any questions in relation to this matter, I have arranged for Mr Simon Turner to assist you. Mr Turner can be contacted on 8837 6376.

Yours sincerely

A handwritten signature in blue ink, appearing to read 'C Gough'.

25/03/2020

**Christine Gough  
Acting Director  
Central City (GPOP)  
Greater Sydney, Place and Infrastructure  
Department of Planning, Industry and Environment**

Encl: Alteration of Gateway Determinations