

Mr Gary Murphy General Manager Lismore City Council PO Box 23A Lismore NSW 2480 Our ref: 15/08598

Your ref: EF12/504:CO16/1990

Attention: Paula Newman

Dear Mr Murphy

## Planning Proposal PP\_2015\_LISMO\_003\_00 – Alteration of Gateway Determination

I refer to your letter of 1 March 2017 seeking an extension of time to complete Planning Proposal PP\_2015\_LISMO\_003\_00 for the rezoning of land at Bexhill.

I have determined as the delegate of the Minister, in accordance with section 56(7) of the *Environmental Planning and Assessment Act, 1979*, to alter the Gateway determination dated 2 June 2015 for PP\_2015\_LISMO\_003\_00 (as altered). The Alteration of the Gateway Determination is enclosed.

If you have any questions in relation to this matter, I have arranged for Mr Paul Garnett to assist you. Mr Garnett can be contacted on 6641 6607.

Yours sincerely

**Craig Diss** 

**Acting Director Regions, Northern** 

3 March 2017

**Planning Services** 

Encl:

Alteration to Gateway Determination



## **Alteration of Gateway Determination**

## Planning proposal (Department Ref: PP\_2015\_LISMO\_003\_00)

I, the Director Regions, Northern at the Department of Planning and Environment as delegate of the Minister for Planning, have determined under section 56(7) of the *Environmental Planning and Assessment Act 1979* (the Act) to alter the Gateway determination dated 2 June 2015 (as since altered) for the proposed amendment to the Lismore Local Environmental Plan 2012 as follows:

- 1. Delete condition 5:
  - "5. The LEP is to be completed by 9 March 2017."

and replace with a new condition 5:

"5. The LEP is to be completed by 9 December 2017."

Dated 3 day of March 2017

Craig Diss
Acting Director Regions, Northern
Planning Services
Department of Planning and Environment

**Delegate of the Minister for Planning**