

Bellingen Planning Proposal 12 – E4 Zones

The proposed project timeline for this Planning Proposal is 6 months.

Stage	Estimated completion date
Commencement (date of Gateway Determination)	22 December 2017
Obtaining technical information	12 January 2018
Government agency consultation	26 January 2018
Public exhibition period	9 March 2018
Consider submissions	30 March 2018
Council to consider submissions & Planning Proposal	18 April 2018
Anticipated date RPA will make Plan	27 April 2018
Anticipated date RPA will forward to Department for notification	4 May 2018