



Ms Margot Stork
Interim General Manager
Murray River Council
Private Bag 40
Mathoura NSW 2710

16/09431

Attention: Adam Garland, Manager Health and Building

Dear Ms Stork

**Planning Proposal (PP_2015_WAKOO_001_00) – Alteration of Gateway
Determination to Extend Timeframe**

I am writing in response to the email from Mr Adam Garland, Manager Health and Building dated 12 July 2016 requesting an Alteration of Gateway determination to extend the timeframe for completion of the LEP amendment.

Given your request, I am altering the Gateway determination to further extend the completion date by six (6) months to 22 January 2017.

There has been no change to the Gateway determination other than to extend the timeframe to complete the planning proposal. The Alteration of Gateway determination is enclosed.

Should you have any further enquiries about this matter, I have arranged for Tim Collins of the Western Region office in Dubbo to assist you. Mr Collins can be contacted on (02) 6841 2180.

Yours sincerely


Wayne Garnsey 15/7/2016
**Acting Director Regions, Western
Planning Services**

Encl: Alteration of Gateway Determination



Alteration of Gateway Determination

Planning Proposal (Department Ref: PP_2015_WAKOO_001_00) - to rezone land and amend Land Acquisition Map to identify land affected by the realignment of Swan Hill-Moulamein Road.

I, Acting Director Regions, Western at the Department of Planning and Environment as delegate of the Minister for Planning, have determined under section 56(7) of the *Environmental Planning and Assessment Act 1979* to alter the Gateway Determination dated 15 July 2015 for the proposed amendment to the Wakool Local Environmental Plan 2013.

The timeframe for completing the Local Environmental Plan is to be no later than 22 January 2017.

Dated 15th day of July 2016.

**Wayne Garnsey
Acting Director Regions, Western
Planning Services
Department of Planning and Environment**

Delegate of the Minister for Planning