



Contact: Stuart McIntosh
Phone: 02 9860 1551
Email: Stuart.McIntosh@planning.nsw.gov.au

Mr Malcolm Ryan
General Manager
Cumberland Council
PO Box 42
Merrylands NSW 2160

Our ref: 17/04616
Your ref: HC_23_08_26

Attention: Monica Cologna

Dear Mr Ryan

Alteration of Gateway Determination: 42-44 Dunmore Street, Wentworthville

I refer to Council's request for an extension of time to complete the above planning proposal.

I have determined as the delegate of the Greater Sydney Commission, in accordance with section 56(7) of the *Environmental Planning and Assessment Act 1979* to alter the Gateway determination dated 14 June 2016 (as since altered) for Planning Proposal PP_2016_HOLRO_005_00. The Alteration to Gateway determination is enclosed.

The Planning Proposal is now due for completion by 21 June 2017.

If you have any questions in relation to this matter, I have arranged for Mr Stuart McIntosh to assist you. Mr McIntosh can be contacted on (02) 9860 1551.

Yours sincerely

27/03/17

Catherine Van Laeren
Director Sydney Region West
Planning Services

Delegate of the Greater Sydney Commission

Encl:
Alteration to Gateway Determination

Alteration of Gateway Determination

Planning Proposal (Department Ref: PP_2016_HOLRO_005_00)

I, the Director Sydney Region West, Planning Services at the Department of Planning and Environment as delegate of the Greater Sydney Commission, have determined under section 56(7) of the *Environmental Planning and Assessment Act 1979* to alter the Gateway determination dated 14 June 2016 for the proposed amendment to *Parramatta Local Environmental Plan 2011* as follows:

1. Delete

condition "6"

and replace with:

a new condition 6 "The timeframe for completing the Local Environmental Plan is by 12 months from the week following the date of the Gateway determination".

Dated 27th day of March 2017



**Catherine Van Laeren
Director Sydney Region West
Planning Services**

Delegate of the Greater Sydney Commission