

**PART 6 – PROJECT TIMELINE**

| <b>Task</b>  | <b>Anticipated timeframe</b> |
|--|------------------------------|
| Anticipated date of Gateway Determination                              | February 2018                |
| Anticipated timeframe for completion of required technical information | N/A                          |
| Timeframe for Government agency consultation                           | April 2018                   |
| Commencement and completion dates for public exhibition.               | May 2018                     |
| Dates for public hearing   | N/A                          |
| Timeframe for consideration of submissions                             | June 2018                    |
| Timeframe for the consideration of a proposal post exhibition          | July 2018                    |
| Date of submission to the Department to finalise the LEP               | August 2018                  |
| Anticipated date RPA will make the plan                                | September 2018               |
| Anticipated date RPA will forward to the Department for notification   | September 2018               |