

Bellingham Planning Proposal 11

The proposed project timeline for this Planning Proposal is 4 months.

Stage	Estimated completion date
Commencement (date of Gateway Determination)	19 February 2015
Obtaining technical information	19 February 2015
Government agency consultation	None expected.
Public exhibition period	3 March 2016 – 18 March 2016
Consider submissions	21 March – 4 April 2016
Council to consider submissions & Planning Proposal	27 April 2016
Anticipated date RPA will make Plan	27 April 2016
Anticipated date RPA will forward to Department for notification	6 May 2016