

Bellingen Planning Proposal 15

The proposed project timeline for this Planning Proposal is 7 months.

Stage	Estimated completion date
Commencement (date of Gateway Determination)	8 March 2019
Obtaining technical information	N/A
Government agency consultation	4 April 2019
Public exhibition period	10 May 2019
Consider submissions (and hold Public Meeting)	7 June 2019
Council to consider submissions & Planning Proposal	24 July 2019
Anticipated date RPA will make Plan	23 August 2019
Anticipated date RPA will forward to Department for notification	30 August 2019