

Our ref: 15/09570

Alan Eldridge
General Manager
Wagga Wagga City Council
PO Box 20
Wagga Wagga NSW 2650

Dear Mr Eldridge

**Planning Proposal PP_2013_WAGGA_004_00 – Alteration of Gateway
Determination**

I refer to Planning Proposal PP_2013_WAGGA_004_00 for the rezoning of land at Sturt Highway to B6 Enterprise Corridor Zone, at Gumly Gumly.

I have determined as the delegate of the Minister, in accordance with section 56(7) of the *Environmental Planning and Assessment Act, 1979*, to alter the Gateway determination dated 9 July 2013 for PP_2013_WAGGA_004_00 (as altered) to extend the time for completing the proposal. The proposal is now due to be completed on 9 July 2018. The Alteration of the Gateway Determination is enclosed.

If you have any questions in relation to this matter, I have arranged for Ms Meredith McIntyre to assist you. Meredith can be contacted on (02) 6229 7912.

Yours sincerely



28/6/16.

Linda Davis
Acting Director Regions
Southern
Planning Services

Encl:
Alteration to Gateway Determination



Alteration of Gateway Determination

Planning proposal (Department Ref: PP_2013_WAGGA_004_00)

I, Acting Director Regions, Southern at the Department of Planning and Environment as delegate of the Minister for Planning, have determined under section 56(7) of the *Environmental Planning and Assessment Act 1979* (the Act) to alter the Gateway determination dated 9 July 2013 (as since altered) for the proposed amendment to the Wagga Wagga Local Environmental Plan 2010 as follows:

1. Delete:

condition 5 "The timeframe for completing the Local Environmental Plan is to be 36 months from the week following the date of the Gateway determination".

2. And replace with:

a new condition 5 "The timeframe for completing the Local Environmental Plan is to be 60 months from the date of the Gateway determination".

Dated 28th day of June 2016

**Linda Davis
Acting Director Regions
Southern
Planning Services
Department of Planning and
Environment**

Delegate of the Minister for Planning