

File: SC328
3 May 2018

Mr Damien Pfeiffer
Director Regions, Western
NSW Department of Planning and Environment
PO Box 58
DUBBO NSW 2830

Dear Damien

RE: Request for Extension to Timeframe to Complete Planning Proposal
Reference: PP_2016_NARRO_001_000

Further to recent discussions held with your office, Council requests that the period to complete the above Planning Proposal be extended by four (4) years (June 2022).

The reason for this request is that Council is awaiting the full restoration of the Item which is currently being undertaken outside of the Narromine Shire. It is estimated that due to the extent of the works required to be undertaken, the timeframe will take approximately four (4) years. Following full restoration, the Item will be relocated to the site referenced in accordance with Planning Proposal.

Please contact the undersigned if you require any further information regarding this matter.

Yours faithfully,



Kayla Robson

Manager of Planning