

Project Timeline – Operational Review of the Dubbo Local Environmental Plan 2011

Step	Task Name	Completion Date
1	Preparation of draft Planning Proposal	End of April 2017
2	Preparation of Report to Council	End of April 2017
3	Consideration by Planning and Development Committee	24 April 2017
4	Consideration by Council	8 May 2017
5	Preparation of correspondence to DPE requesting review of the Planning Proposal for Gateway Determination	28 July 2017
6	Gateway Determination	21 August 2017
7	Undertaking all activities associated with placing the Planning Proposal on Public Exhibition including undertaking consultation with State Agencies	25 September 2017
8	Submissions review and report drafted for consideration by the Planning and Development Committee	13 October 2017
9	Consideration by the Planning and Development Committee	20 November 2017
10	Consideration by Council	27 November 2017
11	Preparation of correspondence to the Department of Planning and Environment and/or the Office of Parliamentary Counsel in relation to legal drafting of the Planning Proposal	6 December 2017
12	Gazettal (finalisation)	End of December 2017