



Your ref: PP_2018_BLACK_006_00
File no: F18/2389

20 February 2020

Ms Gina Metcalfe
Acting Director, Central (Western)
Department of Planning, Industry and Environment
GPO BOX 39
SYDNEY NSW 2001

By email

Attention: Ian Bignell

Dear Mr Bignell,

Request for extension of time: Planning Proposal PP_2018_BLACK_006_00

We are writing to request an extension of time for completion of the Planning Proposal for 150 and 162 Reservoir Rd, Blacktown.

As previously detailed in a letter to the Department of Planning, Industry and Environment (Department) dated 19 June 2019, Council's consultant was experiencing considerable difficulty with accessing one privately owned lot subject to contamination testing. This testing has now been satisfactorily concluded.

Council will consider a report at its Ordinary Council meeting on 26 February 2020. If Council supports the Planning Proposal, it will then be forwarded to the Department for finalisation.

A revised copy of the Project Timeline is attached.

If you would like to discuss this matter further, please contact Monique Darcy, Consultant Policy Planner on 9839 6387.

Yours faithfully

Trevor Taylor
Manager Development Policy and
Regulation

Connect - Create - Celebrate

Council Chambers - 62 Flushcombe Road - Blacktown NSW 2148

Telephone: 02 9839 6000 - DX 8117 Blacktown

Email: council@blacktown.nsw.gov.au - Website: www.blacktown.nsw.gov.au

All correspondence to: The Chief Executive Officer - PO Box 63 - Blacktown NSW 2148

Part 6 – Project Timeline

Tasks	Timeframe
Gateway Determination	October 2018
Public Authority Consultation	October – November 2018
Community Consultation	October – November 2018
Consideration of Submissions	December – January 2019
Report to Council	February 2020
Department review of final Planning Proposal	March 2020